

びわ湖造林公社 設立構想における造林事業計画と実績

(単位: ha)

年度	新植		補植		保育												
	計画	実績	計画	実績	下刈1		下刈2		つる切		根踏		木起		除伐		
昭平	西暦	計画	実績	計画	実績	計画	実績	計画	実績	計画	実績	計画	実績	計画	実績	計画	実績
48	1973	1,044	1,000														
49	1974	1,400	1,264	1,044	980	208	303					1,044	1,069		378		
50	1975	1,400	1,005	1,400	1,264	488	807					1,400	1,232	1,044	1,464		
51	1976	1,400	1,030	1,400	992	768	883					1,400	762	2,444	2,717		
52	1977	1,400	1,000	1,400	1,029	1,048	1,327					1,400	824	3,844	3,401		
53	1978	1,400	1,036	1,400	963	1,328	1,204					1,400	872	5,244	4,319		
54	1979	1,400	800	1,400	1,032	1,608	1,651					1,400	773	6,644	5,245		
55	1980	1,500	800	1,400	776	1,888	1,562					1,400	792	8,044	5,980		
56	1981	1,556	800	1,500	747	2,188	1,608					1,500	759	9,444	6,611		
57	1982		600	1,556	798	2,291	1,517			1,044		1,556	626	10,944	5,081		
58	1983		600		589	2,011	1,223			1,400	482		514	11,456	7,788	1,044	
59	1984		600		559	1,731	137			1,400	388		320	10,056	5,965	1,400	549
60	1985		500		584	1,451	563			1,400	660		267	8,656	5,743	1,400	481
61	1986		502		459	1,171	189			1,400	109		276	7,256	3,941	1,400	602
62	1987		500		479	891	220			1,400	132		265	5,856	3,490	1,400	151
63	1988		401		495	611	318			1,400	119		180	4,456	2,457	2,444	291
64	元		70		396	311	339			1,500	194		45	3,056	2,930	2,800	452
65	2				66		200			1,556	200			1,556	3,845	2,900	339
66	3						3				135				2,936	1,044	637
67	4						31				190				1,906	1,400	679